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REMEDIAL SERVICES INC..
4245 Technology Drive
Fremont. California 94538
Tel. (510) 770-0575

November 1, 1994

Mr. Frank Breidt
Bunker Limited Partnership
135 East Cameron Avenue
Kellogg, Idaho 83837

Dear Mr. Breidt,

Please be informed that Rust Remedial services Inc. has learned
that there appears to be additional asbestos contaminated
material (ACM) requiring abatement before demolition can
continue. These new sources of ACM were not identified in the
report information provided in the contract documents*
Tentatively, the new sources of ACM include: pipe insulation on
the trestle, glazing in certain windows, roof painting, roofing
materials and others. So far, the new ACM sources are located in
the power house, the concentrator building and the trestle. The
full extent of this additional ACM will be provided to you (and
EPA) in a forthcoming report being prepared by our consultant.

KRS considers it prudent .to work on only the ACM materials
identified in the contract documents until EPA has reviewed our
report and provides approval to proceed with this new work. I
expect the report will be available by week's end. The
additional ACM abatement will impact the schedule. RRS will
provide a new schedule by n/3/94.

Please contact me if you have any questions.

Sincerely,

RUST REMEDIAL SERVICES
operations Manager

cc: Sean Sheldrake, EPA Project Manager
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